

<b>Current County Projects</b>		
<b>Project</b>	<b>Status Summary</b>	<b>Staff Contact</b>
Cobbs Creek Reservoir	Staff has finished reviewing property acquisition plats. Henrico is in the process of making offers to property owners. The Phase 1 site plan which includes clearing for the utility relocation has been given final approval. Due to slower than expected property acquisition process and project delays, Henrico now hopes to begin construction on Phase I within 12-18 months.	Sara Carter
County Code Updates	The Planning Commission is meeting on March 10 to discuss the mix of uses that should be included in a new mixed use district.	Sara Carter
Interactive GIS	The Interactive GIS is on-line. Staff is working on determining the appropriate cost for parties interested in purchasing the parcel layer.	Sara Carter Tina Tate
Midland Trail Scenic Byway Designation	The Midland Trail group submitted an application to the state to review Route 60 for scenic byway designation on May 31. The state has visited the proposed route and will be making a determination on whether or not the route will qualify as a scenic byway. The route is planned to start in Cumberland County at the crossroads of Route 60 and Route 622.	Vivian Giles Sara Carter
Poor House Road Industrial Park	IDA is working with Dewberry to prepare a water supply plan and engineering plans for providing water to the business park. The Tobacco Commission has given the IDA permission to use Tobacco Commission grant funds to construct the waterline once engineering and design is complete. The IDA has received a permit from DEQ to impact wetlands within the business park. The IDA is attempting to repurpose previously approved Tobacco Commission grant funds for further infrastructure improvements in the park.	Vivian Giles Jennifer Roberts
Public Waterline	The western waterline extension is complete. Construction of the eastern waterline extension is complete. Final health department approval is needed prior to starting service for the eastern extension.	Jennifer Roberts Bryan Saxtan
SERCAP Grant	D&A Construction has completed LMI western waterline connections along Route 60 and Fleming Rd. Staff is in the process of gathering quotes for the cost of Eastern Extension LMI connections. The remaining SERCAP funds will be awarded through lottery.	Jennifer Roberts
Stormwater Management Program Development	The General Assembly has passed a measure allowing localities that are non-MS4 localities, and not part of the Chesapeake Bay regulatory area, to "opt-out" of local regulation. For localities that choose to opt-out, DEQ will administer the program. Staff is bringing a public hearing request to the Board for the necessary ordinances, just in case there is a delay in the state run program.	Sara Carter Tina Tate